

PRELIMINARY OUTLINE OF PERSONALIZING LEARNING INITIATIVE TIMELINE, DECISION POINTS, AND SUPPORT (DRAFT 3/20/2014)

MARCH 2014	MAY 2014	SUMMER 2014	FALL 2014	WINTER 2014 / SPRING 2015	SUMMER 2015	2015 - 2016 SCHOOL YEAR	SUMMER 2016	2016 - 2017 SCHOOL YEAR
	2015 or 2016 Launch Dates (~50 Schools)	Summer Planning (Launch Date Determination)		Preparation (~10 LIS Schools)		Launch		Sustain
75 LIS sites Timeline Confirmation				Planning (~15 Schools)		Preparation		Launch
	2017 and beyond Launch Date (~25 schools)	Ongoing preparation (~50 LIS Schools): with access to tools, resources, and networking activities and events (includes any school joining the LIS after March 20, 2014)						

- Support:**
- GREEN** = Resources and network support/activities. Applies to ALL schools, including schools launching in 2017 and beyond as well as new LIS members
 - PINK** = Intensive support coaching (approximately 1 day/week onsite) + unlimited voice, email, and text
 - BLUE** = Moderate support coaching (approximately 1 day/month onsite) + unlimited voice, email, and text